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MILESTONE EXCEPTION REPORT

Baseline Forecast
Number/WBS Level Milestone Title  Date Date

OVERDUE - 2

LLP-99-012 FO LCA Review Guidance 11/30/98 5/01/99
1.10.1.1
Cause: Contractor submitted final schedule after PMP baseline was approved.
Impact: LCA Review Guidance will be completed seven months late with no impacts to any other
milestones anticipated at this time.
Corrective Action: Milestone-forecast date of 5/01/99 is now in alignment with the contractors
schedule.

LLP-99-009 FO Issue Revised MOA 2/26/99 TBD
1.10.1.1
Cause:  DOE-HQ has MOA in review cycle.
Impact:  None
Corrective Action:  MOA will be issued after DOE-HQ completes review cycle.


